
6/1/2016 20160602

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

CNP003 Pay Period:  6/1/2016Contract: Estimate Number: 0012 to  06/02/2016Estimate Type: Progress Estimate Approved:No

Highways, Inc.Contractor:

Contractor's
Address:

PO Box 96
Brentwood,  TN   37024

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/15/2015

05/27/2015

06/16/2015

07/08/2015

%

$0.00

307.0

323.0

323.0

105.21

%Percent Complete($):

%Percent Behind:

CLAY

7.72

Date Notice to Proceed: 07/07/2015

05/08/2016

$2,441,477.62

$2,442,508.62

$2,363,035.60 $110,748.29$2,252,287.31

$0.00

$0.00Test Report Payment Adjustments:

$2,363,035.60 $2,252,287.31 110,748.29

$2,363,035.60 $110,748.29$2,252,287.31

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The slide repair on S.R. 52 from east of New Hope Branch

97.49

20160602

Project(s): 14002-3253-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 006262110,748.2914002-3253-04 62The slide repair on S.R. 52 from east of New Hope Branch to

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14002-3253-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.00

0.000

1.000

$0.00

$16,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

14002-3253-04 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-16.000

$0.00

$-16,000.00

108-07 LIQUIDATED DAMAGES

14002-3253-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090100

-17,652.00-17,652.000

-4,765.63-4,765.630

14002-3253-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-1,934.29-1,934.290

0.000.000

14002-3253-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $156,000.00

0.000

1.000

$0.00

$156,000.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0014002-3253-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

14002-3253-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,084.000 $6.08

18,999.000

54,639.000

$115,513.92

$332,205.12

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

14002-3253-04 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.12

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

14002-3253-04 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,639.000 $10.00

0.000

0.000

$0.00

$0.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

14002-3253-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

92,269.000 $10.00

0.000

96,336.420

$0.00

$963,364.20

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

14002-3253-04 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,240.000 $10.00

0.000

2,073.000

$0.00

$20,730.00

203-02.02 BORROW EXCAVATION (GRADED
SOLID ROCK)

14002-3253-04 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,443.000 $8.00

0.000

200.000

$0.00

$1,600.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14002-3253-04 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.12

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

14002-3253-04 0100 0090 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $10.00

0.000

0.000

$0.00

$0.00

203-06 WATER

14002-3253-04 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $260.00

0.000

16.000

$0.00

$4,160.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

14002-3253-04 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $6.00

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN

14002-3253-04 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $5.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

14002-3253-04 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

675.000 $2.00

0.000

550.000

$0.00

$1,100.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

14002-3253-04 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.00

0.000

6.000

$0.00

$3,000.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 5.005.00 0.000.0014002-3253-04 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $500.00

0.000

5.000

$0.00

$2,500.00

209-08.08 ENHANCED ROCK CHECK DAM

14002-3253-04 0100 0160 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $6.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

14002-3253-04 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

14002-3253-04 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,062.000 $22.50

0.000

1,909.530

$0.00

$42,964.43

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

14002-3253-04 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $50.00

0.000

101.840

$0.00

$5,092.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

14002-3253-04 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $700.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

14002-3253-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14002-3253-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

14002-3253-04 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $187.00

0.000

112.910

$0.00

$21,114.17

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

14002-3253-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $205.00

0.000

105.850

$0.00

$21,699.25

411-01.10 ACS MIX(PG64-22) GRADING D

14002-3253-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100

-892.18-892.180

0.000.000

14002-3253-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

14002-3253-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90040100

187.50187.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14002-3253-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

14002-3253-04 0100 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,523.000 $4.80

0.000

1,406.670

$0.00

$6,752.02

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

14002-3253-04 0100 0240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,724.000 $57.00

0.000

2,125.000

$0.00

$121,125.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL A SR 32 STA. 177+30 TO
STA. 180+00

14002-3253-04 0100 0250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,365.000 $59.00

0.000

1,720.000

$0.00

$101,480.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(WALL B BUTLER 1 STA. 0+60 TO
STA, 2+50

14002-3253-04 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $54.00

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

14002-3253-04 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $179.00

0.000

6.000

$0.00

$1,074.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

14002-3253-04 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $43.00

0.000

30.000

$0.00

$1,290.00

607-37.30 12IN CORRUGATED METAL PIPE
CULVERT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 112.00112.00 0.000.0014002-3253-04 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $30.00

0.000

112.000

$0.00

$3,360.00

607-39.01 15" PIPE CULVERT (SIDE DRAIN)

14002-3253-04 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $80.00

0.000

60.000

$0.00

$4,800.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

14002-3253-04 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $100.00

0.000

20.000

$0.00

$2,000.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

14002-3253-04 0100 0320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $775.00

0.000

14.000

$0.00

$10,850.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

14002-3253-04 0100 0330 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

611.000 $2.00

0.000

611.000

$0.00

$1,222.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

14002-3253-04 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,300.00

0.000

2.000

$0.00

$4,600.00

611-07.51 15IN ENDWALL (CROSS DRAIN)
3:1

14002-3253-04 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,400.00

0.000

1.000

$0.00

$3,400.00

611-07.66 42IN ENDWALL (CROSS DRAIN)
3:1
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0014002-3253-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

14002-3253-04 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $1.00

0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

14002-3253-04 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $1.00

0.000

0.000

$0.00

$0.00

621-03.06 42" TEMPORARY DRAINAGE PIPE

14002-3253-04 0100 0390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,650.000 $8.00

0.000

9,300.000

$0.00

$74,400.00

701-02 CONCRETE DRIVEWAY

14002-3253-04 0100 0400 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $450.00

0.000

25.980

$0.00

$11,691.00

703-01 CEMENT CONCRETE DITCH
PAVING

14002-3253-04 0100 9012 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.00

0.000

6.000

$0.00

$192.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

14002-3253-04 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

662.000 $16.00

0.000

706.300

$0.00

$11,300.80

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14002-3253-04 0100 9008 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

14002-3253-04 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $550.00

0.000

3.000

$0.00

$1,650.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

14002-3253-04 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $550.00

0.000

3.000

$0.00

$1,650.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

14002-3253-04 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.00

0.000

3.000

$0.00

$6,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

14002-3253-04 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,750.00

0.000

3.000

$0.00

$32,250.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

14002-3253-04 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

706.000 $11.00

0.000

706.000

$0.00

$7,766.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

14002-3253-04 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $150.00

0.000

6.000

$0.00

$900.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0014002-3253-04 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(20' WIDE)

14002-3253-04 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $5.00

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

14002-3253-04 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $200.00

0.000

14.000

$0.00

$2,800.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

14002-3253-04 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $200.00

0.000

6.000

$0.00

$1,200.00

708-02.04 (DESCRIPTION) MOVE AND
RESET/(CONCRETE R.O.W.
POSTS)

14002-3253-04 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $26.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

14002-3253-04 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,586.000 $25.00

0.000

1,757.710

$0.00

$43,942.75

709-05.06 MACHINED RIP-RAP (CLASS A-1)

14002-3253-04 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,572.000 $29.00

0.000

1,595.930

$0.00

$46,281.97

709-05.08 MACHINED RIP-RAP (CLASS B)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/30/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.55 1.001.00 0.000.0014002-3253-04 0100 0550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,000.00

0.000

1.000

$0.00

$48,000.00

712-01 TRAFFIC CONTROL

14002-3253-04 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,480.000 $20.00

0.000

2,620.000

$0.00

$52,400.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

14002-3253-04 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $50.00

0.000

35.000

$0.00

$1,750.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

14002-3253-04 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $12.00

0.000

116.000

$0.00

$1,392.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

14002-3253-04 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $100.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

14002-3253-04 0100 0600 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $10.00

0.000

117.000

$0.00

$1,170.00

712-06 SIGNS (CONSTRUCTION)

14002-3253-04 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0014002-3253-04 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

14002-3253-04 0100 0630 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.860 $7,000.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

14002-3253-04 0100 0640 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $121,000.00

0.000

1.000

$0.00

$121,000.00

717-01 MOBILIZATION

14002-3253-04 0100 0650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

931.000 $3.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

14002-3253-04 0100 0660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,924.000 $2.00

0.000

15,500.000

$0.00

$31,000.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

14002-3253-04 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,420.000 $3.50

0.000

100.000

$0.00

$350.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)

14002-3253-04 0100 0680 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $16.00

0.000

21.550

$0.00

$344.80

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 37.0037.00 0.000.0014002-3253-04 0100 9500 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $53.55

0.000

37.000

$0.00

$1,981.35

801-01.13 BONDED FIBER MATRIX
HYDROMULCH (WITHOUT SEED)

14002-3253-04 0100 9501 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.90

0.000

18.000

$0.00

$340.20

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

14002-3253-04 0100 0690 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

138.000 $1.00

0.000

19.000

$0.00

$19.00

801-03 WATER (SEEDING & SODDING)

14002-3253-04 0100 0700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,859.000 $2.50

0.000

11,949.000

$0.00

$29,872.50

803-01 SODDING (NEW SOD)

14002-3253-04 0100 0710 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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